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In Decision No. 69209, dated December 21, 2006, the Arizona Corporation Commission 
(“Commission”) approved the application of The Links at Coyote Wash Utilities, LLC (“The Links” 
or “Company”) for extension of its Certificate of Convenience and Necessity (,‘CC&N”) to provide 
sewer service in Yuma County, Arizona. Decision No. 69209 required the Company to provide the 
following compliance filings in the above docket: 

“. . .copies of the Approval of Construction documentation for the collection line installation needed to 
serve the extension area.” 

“. . .a copy of ADEQ’s APP modification.” 

Based on the Commission ordered timeframes, the original due date for compliance was 
December 21,2008, for the AOC and the APP modification. 

On March 3 1,2009, The Links docketed a “motion for extension of time” seeking an extension 
of time until August 3 1,201 0 for the provision of the approval of construction (“AOC”) and a copy of 
the Aquifer Protection Permit (“APP”) modification. Staff filed its response on May 19, 2009, 
recommending approval of the Company’s requested extension of time. On June 30, 2009, the 
Commission issued Decision No. 71 189 which approved the Company’s request for an extension of 
time until August 3 1,201 0 for the filing of the AOC and APP modification. 

On September 8, 2010, The Links docketed a subsequent “request for additional time” to 
provide the required AOC and APP modification. In the application, the Company stated that it has 
been diligent in its efforts to gather the necessary certificates but that the delay in development has 
been caused solely by the “extraordinary economic conditions persisting today”. Similarly, the 
Company stated that the APP amendment has not been finalized and the administrative approval 
process has been slow, partially due to the economy and the effect of state budget cuts. In order to 
process the requested extension of time, Staff required the Company to submit an updated request for 
service from the developer. On January 26, 201 1, the Company finally submitted an updated request 
for service from the developer reiterating its need for service and identifying Arizona as “one of the 
states hardest hit in residential development”. The Company thereby finalized its application for 
extension of time for the provision of the AOC and the APP filings. 
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After review, Staff does not object to the Company’s current request for extension of time until 
August 31, 2012, for the provision of AOC and APP filing. Staff recommends that no further 
extensions of time be granted in this matter. Additionally, the initial request for time extension and the 
current extension of time application were filed after the Commission’s due date. Staff further 
recommends that the Commission deny any future extension requests that are filed after the existing 
Commission due date. 
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